U.S. EPA — Region 01

Removal Program Daily Work Order

Turkey Brook QOil Site
McLennan Drive, Oakville, CT

ICS 204-EPA

DIVISION ASSIGNMENT LIST

1. Branch

2. Division/Group

OPS ERRS

3. Incident Name

Turkey Brook Oil Site

4. Operational Period: week of December 7, 2015

5. Operations Personnel

Operations Chief John Kiley (GES)

Division/Group Supervisor

Branch Director

START

6. Resources Assigned

Strike Team/Tas_k Force/ Leanley Contact Info. # # of Reporting 204a Attached
Resource Designator Persons
Info/Notes/Remarks
Operations John Kiley (CB &) 401 2
0

7. Work Assignments

On-Site Tasks ERRS
Week of 11/16/15

GES LLC Contract EP-W-08-062 Task Order # 0036

- mobilize personnel and equipment (Sections 10 and 11) to the site for the following tasks:
- measure oil and water in existing extraction wells using the oil/water interface probe; document in the log book
- remove floating oil;
- reset and replace floating boom in Turkey Brook document in the log book

- repair oil skimmer and install heater; document in the log book

- secure recovery system sheds with locks
- collect disposal samplesfrom drums in building, and move drums to secure outside location

- record site visit in the log book in the shed

- remove residual concrete and debris from site

Off Site Tasks

- Prepare 1900-55s

- Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this

Daily Work Order

- order additional oil boom as necessary to replace expended materials

Planned work-

Replace boom as necessary under direction from OSC
Personnel will continue to monitor and collect oil from the recovery wells under future daily work orders
Transportation and disposal of staged drums of oil and water will occur periodically.

PENDING WORK AWAITING COMPLETION

- None at this time
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U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook QOil Site
McLennan Drive, Oakville, CT

9. Communications (radio and/or phone contact numbers needed for this assignment)-

Cell Phone #s

Tom Condon

617-680-5465

Prepared by Approved by Date Time
Tom Condon Tom Condon 07/13/15
10. AUTHORIZED PERSONNEL
# Personnel Type NTE Hours # Personnel Type NTE Hours
1 Response Manager(s) 10 0 | Chemical Technician Day
1 PA 10 0 | T&D Coordinator
0 Foreman 8 hours Project Engineer 0
0 Equipment Operator(s) 8 hours each Other Contract Personnel
2 Laborer(s) 8 hours 0 | Safety Officer
each

11. AUTHORIZED EQUIPMENT
# Equipment Type # | Equipment Type # | Equipment Type
Office Trailer(s) Water Cooler(s) * | Steel drums
Crew/Supply Trailer(s) Computer(s) 1 | Rolloff
Decon Trailer(s) Hand Held Radios
Storage Trailer (s) Passenger Truck
Box Truck POV(s)
Excavator(s) Copier/Fax Machine(s)
Front End Loader(s) Telephone/fax/internet lines
1 Track skid steer/ trailer 1 | Pickup truck (per day) 2
Personal Air Pumps Dumpbody
Hazcat Trailer * | Sorbent boom
*as needed
AUTHORIZED SUBCONTRACTORS ON-SITE
TMC ENPRO subcontracted transporters

AUTHORIZED SUBCONTRACTORS OFF-SITE
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U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook QOil Site
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by
the OSC in performance of the above referenced delivery order.

12/7/2015

X Tom Condon

Tom Condon
0scC
Signed by: THOMAS CONDON

Acknowledgement of receipt of Daily Work Order.

GES Response Manager Date
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Amendments:

On-Scene Coordinator

U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook QOil Site
McLennan Drive, Oakville, CT

Date

GES Response Manager

Date
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